



To: Members of the Sustainable Peterborough

Coordinating Committee (SPCC)

From: Sheridan Graham, Board Chair

Meeting Date: February 10, 2020

Subject: Sustainable Peterborough - Plan Refresh Sub-Committee

Update

Purpose

To provide and update to the Sustainable Peterborough Coordinating Committee on the SP Plan Refresh project.

Recommendation

That the Sustainable Peterborough (SP) Plan Refresh Sub-Committee Update report be received for information.

Budget and Financial Implications

No impact on overall Sustainable Peterborough budget in 2020. It is anticipated there may be some costs for the plan update. These costs will be identified by the Sub-Committee and will be forwarded to SPCC for approval.

Details

PKED CEO approved the engagement of Social Impact Advisors (SIA) to guide and coach the SP Plan Refresh team in the process.

The SP Plan Refresh Sub-Committee had an initial meeting call with SIA to review the Work Plan (attached) and for the team to get a better understanding of the process and outcomes.

A full day Workshop will be held in March with the sub-committee and SIA to work on the project.

We anticipate our Strategic Planning work together with SIA will address:

- * What is Sustainable Peterborough really trying to achieve? Can this be measured quantitatively?
- * How does Sustainable Peterborough define sustainability? (environmental, social, health)
- * How does the work of Sustainable Peterborough align with other strategic and sustainability plans in the community?

The intent is to bring back an impact statement (value proposition) to the SPCC for discussion and alignment. As it is difficult to get our team to the table with conflicting schedules it is understood that our Work Plan timeframes will need to be reviewed and adjusted accordingly. An updated work plan with timeframes will be provided to SPCC as well as a public engagement plan at a future meeting.

Attach. Sustainable Peterborough Plan Refresh – Draft Workplan